COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 12/ 23/ 2019

ESTI MATE SUMMARY 15: 14: 20
CONTI D: C20334- COMBO ESTI MATE NO. 0009 PROG SPEC YR 2005
PCN: 20334-BI D COFRS REPORTI NG CATEGORY: 1 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 128.0 DAYS TIVE ALLOW 195 WORK DAYS
PR SH72A FLOOD PERMANENT REPAI R PERCENT TIME:  65.64 ORI G TI ME ALLON 195 WORK DAYS
PROQJECT NO ERO72A- 040
PR SH72A FLOOD PERMANENT REPAI
NAVE OF ROAD:
PROJECT COUNTI ES: JEFFERSON G LPIN
BOULDER, REG ON 1
CONTRACTOR:
M A MORTENSON COVPANY PAY PERI OD ENDI NG 12/ 20/ 2019 DATE TI ME STARTED 04/03/2019
1621 18th Street, Suite 400 DATE LET 01/ 31/ 2019 DATE WORK BEGAN 04/ 03/ 2019
DATE AWARDED 02/ 13/ 2019 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 03/14/2019 DATE ACCEPTED
Denver CO 80202 (262) 879- 2500 DATE NOTI CE TO PROCEED 04/03/2019
CURRENT TOTAL TH 'S ESTI MATE
CURRENT PRQJECT AMI: $ 8, 256, 680. 65 PARTI Cl PATI NG $ 2,916, 403. 42 $ 66, 298. 10
AWARD PRQIECT AM: $  8,825,893.42 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 35. 329 TOTAL EARNI NGS 2,916, 403. 42 66, 298. 10
FUNDS AVAI LABLE: $ 5,340,277.23 STOCKPI LED MATERI ALS 1183, 222. 22 0.00
GROSS EARNI NGS 3,029, 625. 64 66, 298. 10
TOTAL CLAI MB: $ 0.00 RETAI NAGE -78,097. 90 -1,988.94
SECURI TI ES ENCUNBERED 0. 00 0.00
NET EARNI NGS 2,951, 527. 74 64, 309. 16
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0. 00 0.00
AVOUNT DUE 2,951, 527. 74 64, 309. 16
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE :;;7 o 76;1,736&71;3 777777777777

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO.

CAT NO0200

0005

0010

0015

0020

0025

0030

0035

0040

0045

0050

0055

201- 00000

202- 00010

202- 00019

202- 00035

202- 00037

202- 00210

202- 00220

202- 00250

202- 00810

202- 01000

202-01130

20334-BI D
ERO72A- 040

ROADWAY | TEMS

C20334- COVBO

| TEM
DESCRI PTI ON

(20334)

Clearing and Grubbing

Renova

Renpva

Renova

Renpva

Renova

Renpva

*Renoval

Renpva

Renova

*Renova

of

of

of

of

of

of

of Pavenent

of

of

of Cuardrai

Tree

Inlet

Pi pe

End Section

Concr et e Pavenent

Asphal t Mat

Mar ki ng

Ground Sign

Fence

Type 3

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0009

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
0. 850
LS
20, 000. 00000
107. 000
EACH
230. 00000
2.000
EACH
1, 700. 00000
135. 000
LF
16. 00000
4. 000
EACH
125. 00000
118. 000
sy
20. 00000
9, 972. 000
5
7. 00000
11, 000. 000
SF
2.00000
8. 000
EACH
57.00000
96. 000
LF
6. 00000
2, 741. 000
LF

6. 00000

PREV QTY/
QTY TH'S PERI OD
QTY TO DATE

0. 480
0. 000
0.480

107. 000
0. 000
107. 000

1. 000
0. 000
1. 000

109. 000
0. 000
109. 000

1. 000
0. 000
1. 000

0. 000
0. 000
000

=

2,204. 000
0. 000
2,204. 000

2,791. 600
187. 000
2,978. 600

=

. 000
. 000
. 000

= O

e

000

e

000
. 000

o

1,011. 000
0. 000
1,011. 000
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ESTI MATE RUN 12/ 23/ 2019

374.

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

15:14: 20

AMOUNT

9, 600

24,610

1, 700

1,744

125.

15, 428

5,957

57

6, 066

00

00

00

00

00

.00

00

20

00

.00

00



CONTI D

CAT NO0200

0060

0065

0070

0075

0080

0085

0090

0095

0100

0105

0110

202- 01300

202- 04002

203- 00010

203- 00050

203- 01500

203- 01510

203- 01550

203- 01565

203- 01582

203- 01594

203- 01597

C20334- COVBO

ROADWAY | TEMS

20334-BID
ERO72A- 040

| TEM
DESCRI PTI ON

(20334)

*Renova

of End Anchorage

Cl ean Cul vert

*Uncl assi fi ed Excavation (Conplete In Place)

Unsui tabl e Materi al

Bl adi ng

Backhoe

Dozi ng

Hydr aul i ¢ Excavat or

Truck (Dunp)

Conbi nati on Loader

Pot hol i ng

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0009

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE

15. 000

EACH
375. 00000
1. 000

EACH
1, 600. 00000
4, 167. 000

cy
14. 00000
500. 000
cy

35. 00000
120. 000

HOUR
220. 00000
120. 000

HOUR
88. 00000
120. 000

HOUR
130. 00000
120. 000

HOUR
140. 00000
120. 000

HOUR
160. 00000
120. 000

HOUR
190. 00000
120. 000

HOUR

255. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

7.000
0. 000
7.000

1. 000
0. 000
1.000

771.000
656. 000
1,427.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

14. 500
0. 000
14.500

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

90. 000
0. 000
90. 000
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ESTI MATE RUN 12/ 23/ 2019

9,184

.00

.00

00

.00

.00

.00

.00

.00

.00

.00

.00

15:14: 20

AMOUNT

2,625

1,600

19, 978

2,030

22,950

00

00

00

.00

.00

.00

.00

00

.00

.00

00



CONTI D:

PREV QTY/

ROADWAY | TEMS

CAT NO0200

0115 203-02330

0120

206- 00000

0125

206- 00100

0130

206- 00200

0135

206- 00510

0140

206- 01785

0145

207- 00205

0150

208- 00002

0155

208- 00045

0160

208- 00070

0165 208-00071

C20334- COVBO

20334-BID
ERO72A- 040

| TEM
DESCRI PTI ON

(20334)

Laborer

Structure Excavation

Structure Backfill

(Cass 1)

Structure Backfill

(Class 2)

Filter Material

(Cass A

*Shoring (Area 5)

Topsoi |

*Erosi on Log Type 1 (12 Inch)

Concr et e Washout

Structure

Vehi cl e Tracki ng Pad

Mai nt enance Aggregate (Vehicle Tracki ng Pad)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0009

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
68. 000
HOUR
45. 00000
717. 800
cy
15. 00000
224. 500
cy
34. 00000
21.000
cy
36. 00000
2, 478. 000
cy
68. 00000
1. 000
LS
37, 000. 00000
3, 027. 000
cy
20. 00000
18, 932. 000
LF
4. 00000
8. 000
EACH
1, 000. 00000
16. 000
EACH
830. 00000
200. 000
cy

53. 00000

QrY TH'S PERI OD
QTY TO DATE

12.
. 000
12.

224.
. 000
224.

21.

464.
. 000
464.

3, 973.
. 000
4, 648.

000

000

. 800
. 000
. 800

500

500

000

. 000
21.

000

740

740

. 000
. 000
. 000

. 000
. 000
. 000

000

000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000
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ESTI MATE RUN 12/ 23/ 2019

2, 700.

.00

.00

.00

.00

.00

.00

.00

00

.00

.00

.00

15:14: 20

AMOUNT

540.

10, 767.

7, 633.

756.

31, 602.

37, 000.

18, 592.

5, 000.

3, 320.

00

00

00

00

32

00

.00

00

00

00

.00



CONTI D: C20334- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 20334-BI D ESTI MATE RUN 12/ 23/ 2019
PRQJECT: ER072A- 040 ESTI MATE NO: 0009 15: 14: 20
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY | TEMS (20334)

0170 208-00103 Renoval and Disposal of Sediment (Labor) 409. 000 400. 000
HOUR 9. 000 405. 00
45. 00000 409. 000 18, 405. 00
0175 208-00105 Renoval and Di sposal of Sedinment (Equipnent) 80. 000 0. 000
HOUR 0. 000 0. 00
82. 00000 0. 000 0.00
0180 208-00106 Sweepi ng (Sedi ment Renoval) 80. 000 17.500
HOUR 0. 000 0. 00
86. 00000 17. 500 1, 505. 00
0185 208-00107 Renoval of Trash 40. 000 0. 000
HOUR 0. 000 0. 00
91. 00000 0. 000 0.00
0190 208-00207  Erosion Control Managenent 167. 000 142.000
DAY 11. 000 1,155.00
105. 00000 153. 000 16, 065. 00
0195 208- 00300 Tenporary Berns 1, 746. 000 69. 000
LF 0. 000 0. 00
2.00000 69. 000 138. 00
0200 210-00010 Reset Mail box Structure 1. 000 0. 000
EACH 0. 000 0. 00
400. 00000 0. 000 0. 00
0205 210-00810 Reset Ground Sign 10. 000 0. 000
EACH 0. 000 0. 00
400. 00000 0. 000 0.00
0210 212-00006  *Seeding (Native) 6. 040 0.620
ACRE 0. 000 0. 00
575. 00000 0.620 356. 50
0215 212-00022 *Seedi ng (R parian) 0. 860 0. 000
ACRE 0. 000 0. 00
1, 100. 00000 0. 000 0.00
0220 212-00028  *Seeding (Wetl ands) 0. 100 0. 000
ACRE 0. 000 0. 00

1, 800. 00000 0. 000 0. 00



CONTI D

CAT NO0200

0225

0230

0235

0240

0245

0250

0255

0260

0265

0270

0275

212-00032

213- 00008

213-00012

213- 00061

213-00700

214-00000

214- 00205

214-00350

214- 00450

214- 01015

214-01228

C20334- COVBO

20334-BID
ERO72A- 040

| TEM
DESCRI PTI ON

ROADWAY | TEMS (20334)

*Soi | Condi tioning

*Mul chi ng (Wod Chip)

*Spray-on Mul ch Bl anket

*Mul ch Tackifier

Landscape Boul der

*Landscape Mai ntenance

*Deci duous Tree (5 Gallon Container)

*Deci duous Shrub (5 Gallon Contai ner)

*Evergreen Tree (5 Gallon Container)

*W11low Cuttings

Ri prap Planting Pocket

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0009

6. 040
ACRE
2,900. 00000

7,437.000

0. 35000

6. 040
ACRE
3, 300. 00000

1, 208. 000
LB
2.50000

529. 000

285. 00000

0. 850

80, 000. 00000

106. 000

EACH
59. 00000
312. 000

EACH
35. 00000
21. 000

EACH
81. 00000
2, 047.000

EACH
4.00000
183. 000

EACH

140. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0.370
0. 000
0.370

0. 000
0. 000
0. 000

0.390
0. 000
0.390

0. 000
0. 000
0. 000

39. 000
0. 000
39. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 12/ 23/ 2019

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

15:14: 20

AMOUNT

1, 073.

1, 287.

11, 115

00

.00

00

.00

00

.00

.00

.00

.00

.00

.00



CONTI D: C20334- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 20334-BI D ESTI MATE RUN 12/ 23/ 2019
PRQJECT: ER072A- 040 ESTI MATE NO: 0009 15: 14: 20
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY | TEMS (20334)

0280 216-00201  *Soil Retention Blanket (Straw Coconut) (Biodegradable 15, 399. 000 1,077. 900
Cl ass
Sy 0. 000 0. 00
3. 00000 1,077.900 3,233.70
0285 217-00020 *Her bi ci de Treat nent 40. 000 0. 000
HOUR 0. 000 0. 00
170. 00000 0. 000 0.00
0290 240-00000 *WIldlife Biologist 80. 000 4.500
HOUR 0. 000 0. 00
135. 00000 4.500 607.50
0295 250-00010  *Environnmental Health and Safety Managenent 0. 850 0. 250
LS 0. 000 0. 00
8, 100. 00000 0. 250 2,025.00
0300 250-00050 *Moni toring Techni ci an 40. 000 0. 000
HOUR 0. 000 0. 00
120. 00000 0. 000 0. 00
0305 250-00110 *Heal th and Safety Oficer 40. 000 0. 000
HOUR 0. 000 0. 00
135. 00000 0. 000 0.00
0310 304-06007  Aggregate Base Course (Class 6) 100. 000 39. 400
cY 0. 000 0. 00
57. 00000 39. 400 2,245. 80
0315 403-00720 *Hot M x Asphalt (Patching) (Asphalt) 8, 400. 000 763. 700
TON 227.060 23, 841. 30
105. 00000 990. 760 104, 029. 80
0320 411-10251  *Enul sified Asphalt (CSS-1) 1, 310. 000 0. 000
GAL 0. 000 0. 00
6. 00000 0. 000 0. 00
0325 420-00112 Ceotextile (Drainage) (Cass 1) 108. 000 85. 000
SY 0. 000 0. 00
3.00000 85. 000 255. 00
0330 506-00209 Riprap (9 Inch) 243. 000 0. 000
cY 0. 000 0. 00

68. 00000 0. 000 0. 00



CONTI D: C20334- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 20334-BI D ESTI MATE RUN 12/ 23/ 2019
PRQJECT: ER072A- 040 ESTI MATE NO: 0009 15: 14: 20
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY | TEMS (20334)

0335 506-00212 Ri prap (12 Inch) 54. 000 37.000
cY 0. 000 0.00
68. 00000 37.000 2,516. 00
0340 506-00218 Ri prap (18 Inch) 1, 800. 000 553. 600
cY 0. 000 0. 00
72.00000 553. 600 39, 859. 20
0345 506-00418 Soil Riprap (18 Inch) 4, 805. 000 1, 125. 200
cY 0. 000 0.00
58. 00000 1, 125. 200 65, 261. 60
0350 507-00000 Concrete Slope and Ditch Paving 2.000 0. 000
cY 0. 000 0. 00
770. 00000 0. 000 0. 00
0355 601-03030 *Concrete Class D (Box Cul vert) 90. 000 90. 000
cY 0. 000 0.00
840. 00000 90. 000 75, 600. 00
0360 601-10310 Fly Ash Slurry 32. 000 32. 000
cY 0. 000 0. 00
120. 00000 32. 000 3, 840. 00
0365 602-00000 *Reinforcing Steel 15, 227. 000 15, 227. 000
LB 0. 000 0.00
1. 60000 15, 227. 000 24, 363. 20
0370 602-00020 *Reinforcing Steel (Epoxy Coated) 3,577. 000 0. 000
LB 0. 000 0. 00
1. 60000 0. 000 0. 00
0375 603-01185 18 Inch Reinforced Concrete Pipe (Conplete In Place) 247.000 247.000
LF 0. 000 0.00
94. 00000 247.000 23, 218. 00
0380 603-01365 36 Inch Reinforced Concrete Pipe (Conplete In Place) 124.000 30. 000
LF 0. 000 0. 00
255. 00000 30. 000 7, 650. 00
0385 603-01485 48 Inch Reinforced Concrete Pipe (Conplete In Place) 98. 000 98. 000
LF 0. 000 0.00

230. 00000 98. 000 22,540. 00



CONTI D: C20334- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 20334-BI D ESTI MATE RUN 12/ 23/ 2019
PRQJECT: ER072A- 040 ESTI MATE NO: 0009 15: 14: 20
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY | TEMS (20334)

0390 603-05018 18 Inch Reinforced Concrete End Section 1. 000 1. 000
EACH 0. 000 0. 00
1, 800. 00000 1. 000 1, 800. 00
0395 603- 05036 36 Inch Reinforced Concrete End Section 3. 000 1. 000
EACH 0. 000 0. 00
2, 400. 00000 1. 000 2, 400. 00
0400 603-05048 48 I nch Reinforced Concrete End Section 1. 000 1. 000
EACH 0. 000 0. 00
2,600. 00000 1. 000 2,600. 00
0405 603-30024 24 Inch Steel End Section 1. 000 1. 000
EACH 0. 000 0. 00
2, 010. 00000 1. 000 2,010. 00
0410 604-00305 Inlet Type C (5 Foot) 1. 000 1. 000
EACH 0. 000 0. 00
8, 500. 00000 1. 000 8, 500. 00
0415 604- 00505 Inlet Type D (5 Foot) 2.000 1. 000
EACH 0. 000 0. 00
7, 800. 00000 1. 000 7, 800. 00
0420 604-00510 Inlet Type D (10 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
5, 500. 00000 0. 000 0. 00
0425 604-00511 Inlet Type D (Special) (10 Foot) 1. 000 1. 000
EACH 0. 000 0. 00
8, 400. 00000 1. 000 8, 400. 00
0430 604-30005 Manhol e Sl ab Base (5 Foot) 1. 000 1. 000
EACH 0. 000 0. 00
9, 800. 00000 1. 000 9, 800. 00
0435 606- 00301 *Quardrail Type 3 (6-3 Post Spacing) 6, 475. 000 1, 025. 000
LF 0. 000 0. 00
48. 00000 1, 025. 000 49, 200. 00
0435 MATERI AL ALLOMANCE W Beam Rai |, Gal v 5, 450. 000
LF 0. 000 0. 00

14. 61000 5, 450. 000 79, 624.50



CONTI D: C20334- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 20334-BI D ESTI MATE RUN 12/ 23/ 2019
PRQJECT: ER072A- 040 ESTI MATE NO: 0009 15: 14: 20
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY | TEMS (20334)

0440 606-01320 *End Anchorage Type 3B 2.000 0. 000
EACH 0. 000 0.00
5, 300. 00000 0. 000 0. 00
0440 MATERI AL ALLOMNCE Guardrail End Treat 1. 000
EACH 0. 000 0. 00
150. 76000 1. 000 150. 76
0445 606-01340 *End Anchorage Type 3D 2.000 0. 000
EACH 0. 000 0.00
1, 100. 00000 0. 000 0. 00
0445 MATERI AL ALLOMNCE Guardrail End Treat 2.000
EACH 0. 000 0. 00
421. 87000 2.000 843.74
0450 606-01385 *Transition Type 3J 6. 000 1.000
EACH 0. 000 0.00
1, 600. 00000 1. 000 1, 600. 00
0450 MATERI AL ALLOMNCE Transtion, Guardrail 2.000
EACH 0. 000 0. 00
869. 80000 2.000 1, 739. 60
0455 606-01390 *End Anchorage Type 3K 6. 000 1.000
EACH 0. 000 0.00
1, 600. 00000 1. 000 1, 600. 00
0455 MATERI AL ALLOMNCE Guardrail End Treat 5. 000
EACH 0. 000 0. 00
816. 56000 5. 000 4,082. 80
0460 606-02003  *End Anchorage (Nonfl ared) 11. 000 2. 000
EACH 0. 000 0.00
3, 400. 00000 2.000 6, 800. 00
0460 MATERI AL ALLOMNCE Guardrail End Treat 9. 000
EACH 0. 000 0. 00
1, 753. 46000 9. 000 15,781. 14
0465 606- 02005 *End Anchorage (Fl ared) 9. 000 1.000
EACH 0. 000 0.00

2,900. 00000 1. 000 2,900. 00



CONTI D: C20334- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 20334-BI D ESTI MATE RUN
PRQIECT: ERO72A- 040 ESTI MATE NO 0009
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY | TEMS (20334)

0465 MATERI AL ALLOWANCE Cuardrail End Treat 8. 000
EACH 0. 000 0.00
1, 374. 96000 8. 000 10, 999. 68
0470 607-01050 *Fence Wre Wth Metal Posts 0. 000 0. 000
LF 0. 000 0. 00
12. 00000 0. 000 0. 00
0475 607-11525 *Fence (Plastic) 255. 000 150. 000
LF 0. 000 0.00
3. 00000 150. 000 450. 00
0480 609-21021 Curb and Gutter Type 2 (Section I1-M 39. 000 0. 000
LF 0. 000 0. 00
50. 00000 0. 000 0. 00
0485 609-24010 Gutter Type 2 (10 Foot) 187. 000 0. 000
LF 0. 000 0.00
105. 00000 0. 000 0. 00
0490 609-60011 Curb Type 6 (Section M 635. 000 0. 000
LF 0. 000 0. 00
19. 00000 0. 000 0. 00
0495 612-00001 Del i neator (Type I) 11. 000 0. 000
EACH 0. 000 0.00
275. 00000 0. 000 0. 00
0500 612-00003 Delineator (Type Il1) 23.000 0. 000
EACH 0. 000 0. 00
31. 00000 0. 000 0. 00
0505 612-00021  Delineator (Type I) (Barrier) 26. 000 0. 000
EACH 0. 000 0.00
75. 00000 0. 000 0. 00
0510 614-00011 Sign Panel (Cass I) 48. 500 0. 000
SF 0. 000 0. 00
21. 00000 0. 000 0. 00
0515 614-00200 Steel Sign Post (U 2) 4. 000 0. 000
LF 0. 000 0.00

31. 00000 0. 000 0. 00



CONTI D

CAT NO0200

0520

0525

0530

0535

0540

0545

0550

0555

0560

0565

0570

614-01583

615- 00050

621- 00450

624-20301

625- 00000

625- 00001

626- 00000

626- 01103

627-00013

627-00014

629-01001

C20334- COVBO

20334-BID
ERO72A- 040

*Construction Surveying

Construction Surveying (Hourly)

*Mobi | i zati on

*Public Information Services (Tier

1)

*Pavenent Marking Paint (H gh Build)

*Pavenment Marking Paint (Low Tenperature)

*Survey Monunent (Type 1)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0009

CURRENT
| TEM QUANTI TY/
DESCRI PTI ON UNITS
UNIT PRI CE
ROADWAY | TEMS (20334)
Steel Sign Support (2-1/2 In Round Sch 80) (Post & 16. 000
Sl i pbase)
EACH
450. 00000
Enbanknment Protector Type 5 1. 000
EACH
2, 700. 00000
Det our Pavenent 2, 600. 000
SY
45. 00000
Det our Drai nage Pipe (Cl ass 0) 0. 200
LS

140, 000. 00000

1.000

LS
99, 000. 00000
170. 000

HOUR

155. 00000
0. 850

LS

614, 000. 00000

0. 850
LS
20, 000. 00000
263. 000
GAL
46. 00000
90. 000
GAL
45. 00000
20. 000
EACH

240. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

1, 702. 600
0. 000
1,702. 600

0. 200
0. 000
0. 200

0.588
0.041
0.629

4. 000
0. 000
4.000

0.510
0. 000
0.510

0.791
0.021
0.812

67. 400
24.800
92. 200

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 12

ESTI MATE RUN 12/ 23/ 2019

4,059

420.

1, 140.

.00

.00

.00

.00

00

.00

.00

80

.00

.00

15:14: 20

AMOUNT

76, 617

28, 000

62, 271.

620.

313, 140

16, 240

4, 241.

.00

.00

00

00

00

00

00

00

20

.00

.00



CONTI D: C20334- COVBO
PCN: 20334-BI D
PRQIECT ERO72A- 040
REF | TEM | TEM
NO. NO. DESCRI PTI ON
CAT NO0200 ROADWAY | TEMS (20334)
0575 629-01003 *Survey Monunent (Type 3)
0580 629-01005 *Survey Monunent (Type 5)
0585 629-01031 *Survey Monument (Type 3A)
0590 630-00000 *Fl aggi ng
0595 630- 00003 *Uniforned Traffic Contro
0600 630- 00007 *Traffic Control Inspection
0605 630-00012 *Traffic Control Managenent
0610 630-80002 *Fl ashi ng Beacon (Sol ar)
0615 630-80305 Fl aggi ng Station Light
0620 630-80341 *Construction Traffic Sign (Pane
0625 630-80342 *Construction Traffic Sign (Pane

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0009

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
3. 000
EACH
360. 00000
40. 000
EACH
240. 00000
3. 000
EACH
605. 00000
6, 700. 000
HOUR
28. 00000
2, 400. 000
HOUR
125. 00000
120. 000
DAY
220. 00000
240. 000
DAY
790. 00000
6. 000
EACH
1, 100. 00000
6. 000
EACH
1, 100. 00000
Size A 50. 000
EACH
60. 70000
Si ze B) 70. 000
EACH

225. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

5, 874.500
190. 000
6, 064. 500

0. 000
0. 000
0. 000

68. 000
24.000
92. 000

147.000
11. 000
158. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

4.500
0. 000
4.500

24.000
0. 000
24.000

Page 13

ESTI MATE RUN 12/ 23/ 2019

5,320

5, 280

8, 690

.00

.00

.00

00

.00

00

00

.00

.00

.00

.00

15:14: 20

AMOUNT

169, 806

20, 240

124, 820

273.

5, 400

.00

.00

.00

00

.00

00

00

.00

.00

15

00



CONTI D: C20334- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 14

PCN: 20334-BI D ESTI MATE RUN 12/ 23/ 2019
PRQJECT: ER072A- 040 ESTI MATE NO: 0009 15: 14: 20
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY | TEMS (20334)

0630 630-80344  *Construction Traffic Sign (Special) 320. 000 13. 500
SF 0. 000 0.00
22.10000 13. 500 298. 35
0635 630- 80355 *Portabl e Message Sign Panel 6. 000 2.000
EACH 0. 000 0. 00
11, 000. 00000 2.000 22,000. 00
0640 630-80363 *Drum Channel i zing Device (Wth Light) (Flashing) 67. 000 33.500
EACH 0. 000 0.00
77.00000 33.500 2,579.50
0645 630-80370 Concrete Barrier (Tenporary) 2, 040. 000 696. 500
LF 0. 000 0. 00
35. 00000 696. 500 24,377.50
0650 630-80380 *Traffic Cone 45. 000 20. 000
EACH 0. 000 0.00
14. 00000 20. 000 280. 00
0655 630-85011  *lnpact Attenuator (Tenporary) 1, 771. 000 772.500
DAY 113. 000 3,729.00
33. 00000 885. 500 29, 221. 50
0660 630-85041 *Mobi | e Attenuat or 100. 000 0. 000
DAY 0. 000 0. 00
550. 00000 0. 000 0. 00
0665 630-86810 *Traffic Signal (Tenporary) 3. 000 1.500
EACH 0. 000 0. 00
44, 000. 00000 1.500 66, 000. 00
0670 700-70010 F/ A Mnor Contract Revisions 340, 000. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0675 700-70011 F/ A Partnering 8, 500. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0680 700-70016  F/ A Fuel Cost Adjustnent 0. 000 0. 000
FA 0. 000 0. 00

1. 00000 0. 000 0. 00



CONTI D: C20334- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 15

PCN: 20334-BI D ESTI MATE RUN 12/ 23/ 2019
PRQJECT: ER072A- 040 ESTI MATE NO: 0009 15: 14: 20
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY | TEMS (20334)

0685 700-70018 F/ A Roadway Snoothness Incentive 42, 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0690 700-70019 F/ A Asphalt Cenent Cost Adjustnent 42,500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0695 700- 70023 F/ A On-The-Job Trai nee 12, 750. 000 12, 750. 000
FA 0. 000 0. 00
1. 00000 12, 750. 000 12, 750. 00
0700 700-70025 F/ A Quality Incentive Paynent 21, 250. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0705 700- 70380 F/ A Erosion Control 42, 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0710 700- 70589 F/ A Environmental Health & Safety Managenent 21, 250. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00

CAT 0200 CURRENT AMI $ 5,778,016.85$ 66,298.10%$ 1, 855, 127. 24
CAT NO0300 STRUCTURE (E-15-A0

0715 202-00020 Renoval of Concrete Box Cul vert 1. 000 0. 000
EACH 0. 000 0.00
14, 000. 00000 0. 000 0.00
0720 203-00400 Rock Excavation 128. 000 0. 000
cY 0. 000 0.00
48. 00000 0. 000 0. 00
0725 206- 00000 Structure Excavation 1, 280. 000 0. 000
cY 0. 000 0.00
15. 00000 0. 000 0.00
0730 206-00100 Structure Backfill (Cdass 1) 401. 000 0. 000
cY 0. 000 0.00

34. 00000 0. 000 0.00



CONTI D

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 16
ESTI MATE RUN 12/ 23/ 2019

CAT NO0300

0735

0740

0745

0750

0755

0760

0765

206- 00200

206- 01781

515-00120

601- 03030

602- 00020

607- 01050

624- 20301

CAT NO0320

0770

0775

0780

202- 00020

203- 00400

206- 00000

C20334- COMBO
20334-BI D
ERO72A- 040
| TEM
DESCRI PTI ON
STRUCTURE ( E-15- AO)
Structure Backfill (O ass 2)

*Shoring (Area 1)

*\Wat er proof i ng (Menbrane)

*Concrete Class D (Box Cul vert)

*Rei nforcing Steel

( Epoxy Coat ed)

*Fence Wre Wth Metal

Post s

Det our Drai nage Pipe (C ass 0)

STRUCTURES  ( E- 15- AP)

of Concrete Box Cul vert

Renoval

Rock Excavation

Structure Excavation

ESTI MATE NO: 0009 15: 14: 20
CURRENT PREV QTY/ AMOUNT
QUANTI TY/ QTY THI'S PERI OD TH S CUMULATI VE
UNI TS QTY TO DATE PERI OD ANDOUNT
UNIT PRICE
92. 000 0. 000
oY 0. 000 0. 00
36. 00000 0. 000 0. 00
1.000 0. 200
Ls 0. 000 0. 00
20, 000. 00000 0. 200 4,000. 00
315. 000 0. 000
sy 0. 000 0. 00
18. 00000 0. 000 0. 00
400. 000 0. 000
oY 0. 000 0. 00
840. 00000 0. 000 0. 00
92, 400. 000 0. 000
LB 0. 000 0. 00
1. 60000 0. 000 0. 00
0. 000 0. 000
LF 0. 000 0. 00
12. 00000 0. 000 0. 00
0. 200 0. 000
Ls 0. 000 0. 00
140, 000. 00000 0. 000 0. 00
CAT 0300  CURRENT AMI $ 593, 800.00 $ 0.00$ 4, 000. 00
1.000 1.000
EACH 0. 000 0. 00
14, 000. 00000 1. 000 14, 000. 00
248. 000 248. 000
oY 0. 000 0. 00
48. 00000 248. 000 11, 904. 00
830. 000 830. 000
oy 0. 000 0. 00
15. 00000 830. 000 12, 450. 00



CONTI D

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0009

QUANTI TY/ Qr

Page 17
ESTI MATE RUN 12/ 23/ 2019
15: 14: 20

PREV QTY/
Y TH' S PERI OD

QrY TO DATE AMOUNT

CAT NO0320

0785

0790

0795

0800

0805

0810

0815

0820

206- 00100

206- 00200

206- 01782

515- 00120

601- 03030

602- 00020

607-01050

624-20301

CAT NO0340

0825

0830

202- 00020

206- 00000

C20334- COVBO
20334-BI D
ERO72A- 040
| TEM
DESCRI PTI ON
STRUCTURES  ( E- 15- AP)

Structure Backfill (O ass 1)
Structure Backfill (Cass 2)

*Shoring (Area 2)

*Wat er proofi ng (Menbrane)

*Concrete C ass D (Box Cul vert)

*Rei nforcing Steel

(Epoxy Coat ed)

*Fence Wre Wth Metal

Post s

Det our Drai nage Pipe (Cl ass 0)

STRUCTURE  (E- 15-AQ)

Renoval of Concrete Box Cul vert

Structure Excavation

319. 000
CY
34. 00000

76. 000

36. 00000

1. 000

67, 000. 00000

261. 100
SY
18. 00000

328. 000
CY
840. 00000

71, 176. 000
LB
1. 60000

0. 000
LF
12. 00000

0.200
LS
140, 000. 00000

CAT 0320 CURRENT AMT $
1.000
EACH
14, 000. 00000
746. 000
(14

15. 00000

319. 000
0. 000 0.00

319. 000 10, 846. 00

76. 000
0. 000 0. 00

76. 000 2,736.00

1. 000
0. 000 0.00

1. 000 67, 000. 00

261.100
0. 000 0. 00

261. 100 4, 699. 80

328. 000
0. 000 0.00

328. 000 275, 520. 00

71,176. 000
0. 000 0. 00

71,176.000 113, 881. 60

0. 000
0. 000 0.00
0. 000 0.00

0. 180
0. 000 0. 00
0. 180 25, 200. 00

541,037.40 % 0.00$% 538,237.40

0. 000
0. 000 0.00
0. 000 0.00

0. 000
0. 000 0. 00
0. 000 0. 00



CONTI D

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0009

QUANTI TY/ Qr

Page 18
ESTI MATE RUN 12/ 23/ 2019
15: 14: 20

PREV QTY/
Y TH' S PERI OD

QrY TO DATE AMOUNT

CAT NO0340

0835

0840

0845

0850

0855

0860

0865

0870

206- 00100

206- 00200

206- 01783

515- 00120

601- 03030

602- 00020

607-01050

624-20301

CAT NO0360

0875

0880

202- 00020

206- 00000

C20334- COVBO
20334-BI D
ERO72A- 040
| TEM
DESCRI PTI ON
STRUCTURE ( E-15-AQ
Structure Backfill (O ass 1)
Structure Backfill (Cass 2)

*Shoring (Area 3)

*\Wat er proofi ng (Menbrane)

*Concrete Cass D (Box Cul vert)

*Rei nforcing Steel

(Epoxy Coat ed)

*Fence Wre Wth Metal

Post s

Det our Drai nage Pipe (Cl ass 0)

STRUCTURE  (E- 15- AR)

Renoval of Concrete Box Cul vert

Structure Excavation

399. 000
CY
34. 00000

67.000

36. 00000

1. 000

48, 000. 00000

221.000
SY
18. 00000

331. 000
CcY
840. 00000

76, 399. 000
LB
1. 60000

0. 000
LF
12. 00000

0.200
LS
140, 000. 00000

CAT 0340 CURRENT AMT $
1.000
EACH
14, 000. 00000
1, 157. 000
(14

15. 00000

0. 000
0. 000 0.00
0. 000 0.00

0. 000
0. 000 0. 00
0. 000 0. 00

0. 100
0. 000 0.00

0. 100 4, 800. 00

0. 000
0. 000 0. 00
0. 000 0. 00

0. 000
0. 000 0.00
0. 000 0.00

0. 000
0. 000 0. 00
0. 000 0. 00

0. 000
0. 000 0.00
0. 000 0.00

0. 000
0. 000 0. 00
0. 000 0. 00

521,424.40 % 0.00% 4,800. 00

1. 000
0. 000 0.00

1. 000 14, 000. 00

1, 157. 000
0. 000 0. 00

1,157. 000 17, 355.00



CONTI D: C20334- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 19
PCN: 20334-BI D ESTI MATE RUN 12/ 23/ 2019
PRQIECT ERO72A- 040 ESTI MATE NO 0009 15:14: 20
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QTY TO DATE PERI OD ANOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, UINITPRCE
CAT NO0360 STRUCTURE (E-15-AR)
0885 206- 00100 Structure Backfill (Cass 1) 375. 000 375. 000
cy 0. 000 0.00
34. 00000 375. 000 12, 750. 00
0890 206-00200 Structure Backfill (O ass 2) 76. 000 76. 000
cY 0. 000 0. 00
36. 00000 76.000 2,736.00
0895 206-01784  *Shoring (Area 4) 1. 000 1. 000
LS 0. 000 0.00
88, 000. 00000 1. 000 88, 000. 00
0900 515-00120 *Wat er proofi ng (Menbrane) 253. 000 251. 800
SY 0. 000 0. 00
18. 00000 251. 800 4,532. 40
0905 601-03030 *Concrete Class D (Box Cul vert) 351. 590 351. 590
cy 0. 000 0.00
840. 00000 351. 590 295, 335. 60
0910 602- 00020 *Rei nforcing Steel (Epoxy Coated) 84, 970. 000 84, 970. 000
LB 0. 000 0. 00
1. 60000 84, 970. 000 135, 952. 00
0915 607-01050 *Fence Wre Wth Metal Posts 0. 000 0. 000
LF 0. 000 0.00
12. 00000 0. 000 0. 00
0920 624-20301 Det our Drainage Pipe (C ass 0) 0. 200 0. 180
LS 0. 000 0. 00
140, 000. 00000 0.180 25, 200. 00
CAT 0360 CURRENT AMT $ 598, 682.60 $ 0.00% 595, 861. 00
CAT NO0380 STRUCTURE RO072A016423LR
0925 203-00400 Rock Excavation 40. 000 0. 000
cY 0. 000 0.00
48. 00000 0. 000 0. 00
0930 206-00000 Structure Excavation 523. 000 0. 000
cY 0. 000 0. 00
15. 00000 0. 000 0. 00



CONTI D

C20334- COVBO
20334-BID
ERO72A- 040

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0009

Page 20
ESTI MATE RUN 12/ 23/ 2019
15: 14: 20

| TEM
DESCRI PTI ON

PREV QTY/
Y TH' S PERI OD

QrY TO DATE AMOUNT

CAT NO0380

0935

0940

0945

0950

0955

206- 00100

518- 00100

601- 03050

602- 00020

607-01050

CAT NO0400

0960

0965

0970

620- 00002

620- 00012

620- 00020

STRUCTURE R072A016423LR

Structure Backfill

(Cass 1)

Wat er st op

Concrete Class D (Wall)

*Rei nforcing Steel

(Epoxy Coat ed)

*Fence Wre Wth Metal Posts

CONSTRUCTI ON ENGl NEERI NG BI D | TEMS

Field Ofice (Cass 2)

Field Laboratory (C ass 2)

Sanitary Facility

CURRENT
QUANTI TY/ Qr
UNI TS
UNIT PRI CE
464. 000
cy
34. 00000
36. 000
LF
7.00000
152. 000
cy
805. 00000
24, 104. 000
LB
1. 60000
0. 000
LF
12. 00000
CAT 0380  CURRENT AMT $
1. 000
EACH
18, 000. 00000
1. 000
EACH
18, 000. 00000
1. 000
EACH
1, 000. 00000
CAT 0400  CURRENT AMT $

PROJECT TOTAL CURRENT AMI $

0. 000
0. 000 0.00
0. 000 0.00

0. 000
0. 000 0. 00
0. 000 0. 00

0. 000
0. 000 0.00
0. 000 0.00

0. 000
0. 000 0. 00
0. 000 0. 00

0. 000
0. 000 0.00
0. 000 0.00

186,719.40 % 0.00% 0. 00

0. 850
0. 000 0. 00

0. 850 15, 300. 00

0. 850
0. 000 0.00

0. 850 15, 300. 00

1. 000
0. 000 0. 00
1.000 1, 000. 00

8, 256, 680. 65 $ 66,298.10% 3,029, 625. 64



COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 12/ 23/ 2019

ESTI MATE SUMMARY 15: 14: 20
CONTI D: C20334- COMBO ESTI MATE NO. 0009 PROG SPEC YR 2005
PCN: 21706- BI D COFRS REPORTI NG CATEGORY: 1 FACS REF NQ
CONTRACT DESCRI PTI ON: TIME CHARGED: 128.0 DAYS TIVE ALLOW 195 WORK DAYS
PR SH72A FLOOD PERMANENT REPAI R PERCENT TIME:  65.64 ORI G TI ME ALLON 195 WORK DAYS
PROQJECT NO NHPPO72A- 041
PR SH72A FLOOD PERMANENT REPAI R
NAVE OF ROAD:
PROJECT COUNTI ES: JEFFERSON G LPIN
BOULDER, REG ON 1
CONTRACTOR:
M A MORTENSON COVPANY PAY PERI OD ENDI NG 12/ 20/ 2019 DATE TI ME STARTED 04/03/2019
1621 18th Street, Suite 400 DATE LET 01/ 31/ 2019 DATE WORK BEGAN 04/ 03/ 2019
DATE AWARDED 02/ 13/ 2019 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 03/14/2019 DATE ACCEPTED
Denver CO 80202 (262) 879- 2500 DATE NOTI CE TO PROCEED 04/03/2019
CURRENT TOTAL TH 'S ESTI MATE
CURRENT PRQJECT AMI: $  1,203,991.47 PARTI Cl PATI NG $ 297, 042. 32 $ 0.00
AWARD PRQIECT AMT: $  8,825,893.42 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 24. 67% TOTAL EARNI NGS 297, 042. 32 0.00
FUNDS AVAI LABLE: $ 906, 949. 15 STOCKPI LED MATERI ALS 21,607. 88 0.00
GROSS EARNI NGS 318, 650. 20 0.00
TOTAL CLAI MS: $ 0.00 RETAI NAGE -7,253. 47 0.00
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 311, 396. 73 0.00
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0. 00 0.00
AVOUNT DUE 311, 396. 73 0.00
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE s 0.0

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO.

CAT NO0200

0005

0010

0015

0020

0025

0030

0035

0040

0045

0050

0055

201- 00000

202- 00010

202- 00015

202- 00019

202- 00035

202- 00037

202- 00220

202- 01000

202-01130

202- 01300

202- 04002

ROADWAY

21706-BI D

C20334- COVBO

NHPPO72A- 041

| TEM

DESCRI PTI ON
Clearing and Grubbing
Renoval of Tree
Renoval of Headwal
Renoval of Inlet
Renoval of Pipe
Renoval of End Section
Renoval of Asphalt Mat
Renoval of Fence
*Renoval of Guardrail Type 3
*Rermoval of End Anchorage

Clean Cul vert

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0009

CURRENT
QUANTI TY/
UNI TS
UNI T PRI CE
0. 150
LS
20, 000. 00000
18. 000
EACH
230. 00000
1. 000
EACH
1, 700. 00000
2.000
EACH
1, 700. 00000
276. 000
LF
16. 00000
2.000
EACH
125. 00000
3, 718. 000
5%
7. 00000
53. 000
LF
6. 00000
175. 000
LF
6. 00000
2.000
EACH
375. 00000
1. 000
EACH

1, 600. 00000

PREV QTY/
QTY TH'S PERI OD
QTY TO DATE

0. 080
0. 000
0. 080

10. 000
0. 000
10. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

140. 000
0. 000
140. 000

1. 000
0. 000
1.000

333. 000
0. 000
333. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 2

ESTI MATE RUN 12/ 23/ 2019

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

15:14: 20

AMOUNT

1, 600.

2,300

2,240

125.

2, 331.

00

00

.00

.00

00

00

00

.00

.00

.00

.00



CONTI D: C20334- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 21706-BI D ESTI MATE RUN 12/23/2019
PRQIECT: NHPPO72A- 041 ESTI MATE NO 0009 15:14: 20
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 203-00010  *Uncl assified Excavation (Conplete In Place) 1, 347. 000 78. 200
cY 0. 000 0. 00
14. 00000 78. 200 1, 094. 80
0065 203-00400 Rock Excavation 200. 000 20. 000
cY 0. 000 0. 00
48. 00000 20. 000 960. 00
0070 203-01500 Bl adi ng 80. 000 0. 000
HOUR 0. 000 0. 00
220. 00000 0. 000 0. 00
0075 203-01510 Backhoe 80. 000 0. 000
HOUR 0. 000 0. 00
88. 00000 0. 000 0. 00
0080 203-01550 Dozi ng 80. 000 0. 000
HOUR 0. 000 0. 00
130. 00000 0. 000 0. 00
0085 203-01565 Hydraul i ¢ Excavat or 80. 000 4. 000
HOUR 0. 000 0. 00
140. 00000 4. 000 560. 00
0090 203-01582 Truck (Dunp) 80. 000 0. 000
HOUR 0. 000 0. 00
160. 00000 0. 000 0. 00
0095 203-01594 Conbi nati on Loader 80. 000 0. 000
HOUR 0. 000 0. 00
190. 00000 0. 000 0. 00
0100 203-01597 Pot hol i ng 40. 000 32. 000
HOUR 0. 000 0. 00
255. 00000 32.000 8, 160. 00
0105 203-02330 Labor er 12. 000 4.000
HOUR 0. 000 0. 00
45. 00000 4. 000 180. 00
0110 206-00000  Structure Excavation 489. 000 126. 000
cY 0. 000 0. 00

15. 00000 126. 000 1, 890. 00



CONTI D

CAT NO0200

0115

0120

0125

0130

0135

0140

0145

0150

0155

0160

0165

206- 00510

207- 00205

208- 00002

208- 00103

208- 00105

208- 00106

208- 00107

208- 00207

210- 00810

212- 00006

212-00022

C20334- COVBO

21706-BI D
NHPPO72A- 041

| TEM
DESCRI PTI ON

ROADWAY

Filter Material

(Cass A

Topsoi |

*Erosion Log Type 1 (12 Inch)

Renoval

and Disposal of Sedinment (Labor)

Renoval

and Di sposal

of Sedi nent (Equipnent)

Sweepi ng (Sedi ment Renoval )

of Trash

Renoval

Er osi on Control

Managenent

Reset Ground Sign

*Seedi ng (Native)

*Seedi ng (R parian)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0009

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
67. 000
cy
68. 00000
1, 813. 000
cy
20. 00000
15, 918. 000
LF
4. 00000
44. 500
HOUR
45. 00000
40. 000
HOUR
82. 00000
40. 000
HOUR
86. 00000
40. 000
HOUR
91. 00000
28. 000
DAY
105. 00000
14. 000
EACH
400. 00000
2. 960
ACRE
575. 00000
0. 150
ACRE

1, 100. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

10. 320
0. 000
10. 320

0. 000
0. 000
0. 000

706. 000
0. 000
706. 000

44.500
0. 000
44.500

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 4

ESTI MATE RUN 12/ 23/ 2019

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

15:14: 20

AMOUNT

701.

2,824

2,002

76

.00

00

50

.00

.00

.00

.00

.00

.00

.00



CONTI D

ROADWAY

CAT NO0200

0170 212-00028

0175 212-00032

0180 213-00008

0185 213-00012

0190 213-00061

0195 214-00000

0200 214-00205

0205 214-00350

0210 214-00450

0215 214-01015

0220 216-00201

C20334- COVBO

21706-BI D
NHPPO72A- 041

| TEM
DESCRI PTI ON

*Seedi ng (Wt | ands)

*Soi | Conditioning

*Mil ching (Wbod Chi p)

*Spray-on Mil ch Bl anket

*Mil ch Tackifier

*Landscape Mai ntenance

*Deci duous Tree (5 Gallon Container)

*Deci duous Shrub (5 Gallon Contai ner)

*Evergreen Tree (5 Gallon Container)

*W 11l ow Cuttings

*Soi | Retention Bl anket (Straw Coconut) (Biodegradable

Cl ass

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0009

0.020
ACRE
1, 800. 00000

2.960
ACRE
2, 900. 00000

2, 363. 000

0. 35000

2.960
ACRE
3, 300. 00000

592. 000
LB
2.50000

0. 150

80, 000. 00000

34. 000

59. 00000

107. 000

35. 00000

2.000

81. 00000

857. 000

4.00000

1, 601. 000
SY
3. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

84. 600
0. 000
84. 600

Page 5

ESTI MATE RUN 12/ 23/ 2019

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

15:14: 20

AMOUNT

253.

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

80



CONTI D: C20334- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 21706-BI D ESTI MATE RUN 12/23/2019
PRQIECT: NHPPO72A- 041 ESTI MATE NO 0009 15:14: 20
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0225 217-00020 *Her bi ci de Treat nent 8. 000 0. 000
HOUR 0. 000 0. 00
170. 00000 0. 000 0. 00
0230 240- 00000 *Wldlife Biologist 12. 000 0. 000
HOUR 0. 000 0. 00
135. 00000 0. 000 0.00
0235 240-00010  *Renpval of Nests 80. 000 0. 000
HOUR 0. 000 0. 00
135. 00000 0. 000 0. 00
0240 240-00020 Netting 114. 000 0. 000
SY 0. 000 0. 00
3. 00000 0. 000 0.00
0245 250-00010  *Environnental Health and Safety Managenent 0. 150 0. 000
LS 0. 000 0. 00
8, 100. 00000 0. 000 0. 00
0250 250-00050 *Moni toring Techni ci an 3. 000 0. 000
HOUR 0. 000 0. 00
120. 00000 0. 000 0. 00
0255 250-00110 *Heal th and Safety O ficer 3. 000 0. 000
HOUR 0. 000 0. 00
135. 00000 0. 000 0. 00
0260 403-00720 *Hot M x Asphalt (Patching) (Asphalt) 1, 900. 000 295. 740
TON 0. 000 0. 00
105. 00000 295. 740 31,052.70
0265 411-10251  *Enulsified Asphalt (CSS-1) 640. 000 0. 000
GAL 0. 000 0. 00
6. 00000 0. 000 0. 00
0270 420-00112 Ceotextile (Drainage) (Cass 1) 137. 000 49. 000
SY 0. 000 0. 00
3. 00000 49. 000 147.00
0275 506-00212 Ri prap (12 Inch) 64. 000 16. 000
cY 0. 000 0. 00

68. 00000 16. 000 1, 088. 00



CONTI D: C20334- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 21706-BI D ESTI MATE RUN 12/ 23/ 2019
PRQIECT NHPPO72A- 041 ESTI MATE NO. 0009 15: 14: 20
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrY TH' S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QTY TO DATE PERI OD ANVOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200  ROADWAY
0280 506-00218 Riprap (18 Inch) 163. 000 64. 330
cY 0. 000 0. 00
72.00000 64. 330 4,631.76
0285 507-00000 Concrete Slope and Ditch Paving 1.300 0. 000
cY 0. 000 0. 00
770. 00000 0. 000 0.00
0290 601-10310 Fly Ash Slurry 15. 000 0. 000
cY 0. 000 0. 00
120. 00000 0. 000 0. 00
0295 603-01365 36 Inch Reinforced Concrete Pipe (Conplete In Place) 786. 000 377.000
LF 0. 000 0. 00
255. 00000 377.000 96, 135. 00
0300 603-05036 36 Inch Reinforced Concrete End Section 16. 000 9. 000
EACH 0. 000 0. 00
2,400. 00000 9. 000 21, 600. 00
0305 604-00505 Inlet Type D (5 Foot) 12. 000 6. 000
EACH 0. 000 0. 00
7,800. 00000 6. 000 46, 800. 00
0310 604-00510 Inlet Type D (10 Foot) 1. 000 1.000
EACH 0. 000 0. 00
5, 500. 00000 1. 000 5, 500. 00
0315 604-30005 Manhol e Sl ab Base (5 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
9, 800. 00000 0. 000 0. 00
0320 606-00301 *Quardrail Type 3 (6-3 Post Spacing) 862. 500 0. 000
LF 0. 000 0. 00
48. 00000 0. 000 0. 00
0320 MATERI AL ALLOMANCE W Beam Rai |, Gal v 862. 500
LF 0. 000 0. 00
14. 61000 862. 500 12,601. 13
0325 606-02003 *End Anchorage (Nonfl ared) 2.000 0. 000
EACH 0. 000 0. 00
3, 400. 00000 0. 000 0. 00



CONTI D: C20334- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 21706-BI D ESTI MATE RUN
PRQJECT: NHPPO72A- 041 ESTI MATE NO: 0009
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0325 MATERI AL ALLOWANCE Guardrail End Treat 2.000
EACH 0. 000 0. 00
1, 753. 46000 2.000 3, 506. 92
0330 606- 02005 *End Anchorage (Fl ared) 4. 000 0. 000
EACH 0. 000 0. 00
2,900. 00000 0. 000 0.00
0330 MATERI AL ALLOWANCE Guardrail End Treat 4.000
EACH 0. 000 0. 00
1, 374. 96000 4.000 5,499. 84
0335 607-01000 *Fence Barbed Wre with Metal Posts 85. 000 0. 000
LF 0. 000 0. 00
45. 00000 0. 000 0.00
0340 607-11525 *Fence (Plastic) 45. 000 0. 000
LF 0. 000 0. 00
3. 00000 0. 000 0. 00
0345 612-00001 Del i neator (Type 1) 4.000 0. 000
EACH 0. 000 0. 00
275. 00000 0. 000 0.00
0350 612-00003 Del i neator (Type II1) 32. 000 0. 000
EACH 0. 000 0. 00
31. 00000 0. 000 0. 00
0355 612-00021 Delineator (Type |) (Barrier) 7.000 0. 000
EACH 0. 000 0. 00
75. 00000 0. 000 0.00
0360 614-00035 Si gn Panel (Special) 4. 340 0. 000
SF 0. 000 0. 00
38. 00000 0. 000 0. 00
0365 614-00200 Steel Sign Post (U 2) 3.000 0. 000
LF 0. 000 0. 00
31. 00000 0. 000 0.00
0370 614-01583 Steel Sign Support (2-1/2 In Round Sch 80) (Post & 11. 000 0. 000
Sl i pbase)
EACH 0. 000 0. 00

450. 00000 0. 000 0. 00



CONTI D

PREV QTY/

ROADWAY

CAT NO0200

0375 625-00001

0380

626- 00000

0385

626-01103

0390

627-00013

0395

627-00014

0400

700- 70010

0405

700- 70011

0410

700- 70016

0415

700- 70018

0420

700-70019

0425 700-70023

C20334- COVBO

21706-BI D
NHPPO72A- 041

| TEM
DESCRI PTI ON

Construction Surveying (Hourly)

*Mobi | i zati on

*Public Information Services (Tier II11)

*Pavenment Marking Paint (H gh Build)

*Pavenent Marking Paint (Low Tenperature)

F/ A M nor

Contr act

Revi si ons

F/ A Partnering

F/ A Fuel

Cost Adj ust nent

F/ A Roadway Snpot hness | ncentive

F/ A Asphalt Cenent

Cost Adj ust nent

F/ A On-The-Job Trai nee

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0009

30. 000
HOUR
155. 00000

0.150
LS
614, 000. 00000

0. 150

LS
20, 000. 00000
165. 000

GAL
46. 00000
15. 000

GAL
45. 00000
60, 000. 000

F A
1. 00000
1, 500. 000

F A
1. 00000
0. 000

F A
1. 00000
7, 500. 000

F A
1. 00000
7,500. 000

F A
1. 00000
2, 250. 000

F A

1. 00000

QrY TH'S PERI OD
QTY TO DATE

1,205
. 000
1,205

. 000
. 000
. 000

. 090
. 000
. 090

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

000

000

Page 9

ESTI MATE RUN 12/ 23/ 2019

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

15:14: 20

AMOUNT

55, 260

1, 205

.00

00

.00

.00

.00

.00

.00

.00

.00

.00

00



CONTI D:

C20334- COVBO
21706-BI D
NHPPO72A- 041

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 10
ESTI MATE RUN 12/ 23/ 2019

CAT NO0200

0430 700-70025

0435 700-70380

0440 700-70589

CAT NO0400

0445 620- 00002

0450 620-00012

0455 620- 00020

| TEM
DESCRI PTI ON

ROADWAY

F/' A Quality Incentive Paynent

F/ A Erosion Control

F/ A Environnmental Health & Safety Managenent

CONSTRUCTI ON ENGl NEERI NG BI D | TEMS

Field Ofice (Cass 2)

Field Laboratory (C ass 2)

Sanitary Facility

ESTI MATE NO. 0009 15: 14: 20
CURRENT PREV QTY/ AMOUNT
QUANTI TY/ QrY TH'S PERI OD TH'S CUMULATI VE
UNITS QTY TO DATE PERI OD ANDUNT
UNIT PRI CE
3, 750. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
3, 750. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
3, 750. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200  CURRENT AMT $ 1,197,591.47 $ 0.00$ 312,250.21
0. 150 0. 150
EACH 0. 000 0.00
18, 000. 00000 0. 150 2, 700. 00
0. 150 0. 150
EACH 0. 000 0. 00
18, 000. 00000 0. 150 2,700. 00
1. 000 1. 000
EACH 0. 000 0. 00
1, 000. 00000 1. 000 1, 000. 00
CAT 0400  CURRENT AMT $ 6, 400. 00 $ 0.00$ 6, 400. 00
PRQJECT TOTAL CURRENT AMI $ 1,203,991.47$ 0.00$ 318, 650. 21



